
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:44 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 426 Date: 06-Feb-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 612

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation at Hinge A of
the WB bridge via a night lane closure. Update SFOBB Construction Newsletter. Misc MEP paperwork
and write diaries. This diary was for the night shift, 2000 on 2/6/2014 to 0400 on 2/7/2014.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

The previous week, it was determined that the wrong sized pump motor was delivered with the assembly.
FWS plans to replace the Booster Pump motors on Feb 11. Performance test and training will be
performed on Feb 12. FWS is developing a performance test sign off sheet and a training agenda.

Caltrans Bridge Maintenance was informed of this and that the booster pump startup and operations
training would be postponed until February 12.

129 0-000-000.129

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 4.00 0.00 0.00 4.00

Diary: Dispute

10" DIP installation

Steve Jensen performed the welding QC on the installation of the PS-22 similar pipe supports, installed
per the direction given in RFI 3485 et. al.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 426 Date: 06-Feb-2014 Thursday

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift installing the temporary PS-22 similars at PP 128
on the WB bridge per the direction given in the response to RFI 3485R01, R02, and R03.

For night work, the crew gets shift differential pay.

Equipment included small tools, a 200 volt welder, a2.4 HP generator, three crew trucks, and small tools.

The 2.5 hours of mobilzation and demobilization to and from the bridge this shift is captured under CCO
187 and not CCO 354 (Mechancial Change in Character).

001 0-MSI-EFA.187

Mechanical Piping

The FWS crew, including Josh Johnson,

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of Character

The towed port-a-potty and rented light tower will be paid under CCO 354 by monthly invoice.

The 2.5 hours of mobilzation and demobilization to and from the bridge this shift is captured under CCO
187 and not CCO 354 (Mechancial Change in Character).

001 0-FWS-ELS.354
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